
May 28, 1999 

Federal Express 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-98-0115 
Progress Report No. 20 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON Corporation 
(ENVIRON) is submitting this progress report which summarizes activities conducted 
pursuant to this AOC between May 6, 1999 and May 19, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Discussions with the owners of Properties B and F regarding landscape 
restoration activities. 

• Preliminary evaluation by the project landscape architects (Maser Consulting) of 
the landscape restoration work performed to date. This site inspection was 
conducted on May 18, 1999, and included meeting with the owners of 
Properties B and F regarding specific restoration issues. 

• Landscape restoration on Property E and sidewalk repair adjacent to Properties 
E and N; this work was completed on May 11, 1999. 
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Ongoing Activities 

During this period, the following activities were initiated and/or are in-progress: 

• Preparation of validation reports for verification data. 

• Preparation of the final removal action report. 

• Reinstallation of the pool located on Property F. 

• Implementation of restoration activities at five properties. 

• Resolution of restoration issues identified by property owners. 

Two-Week Schedule of Planned Activities 
During the next two-week period (May 20, 1999 through June 2, 1999) the 
following activities are planned: 

• Completion of data validation for all verification samples. 

One-Month Schedule of Planned Field Activities 
During the next four-week period (May 20, 1999 through June 16, 1999), the 
following field activities are planned: 

• Completion of the reinstallation of the pool located on Property F. 

• Completion of restoration activities. 

• Final site inspection on June 2, 1999. 
• Contractor demobilization activities; the anticipated date for demobilization is 

June 4, 1999. 

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions 
regarding this progress report. 

Sincerely, 

Michael P. Scott 
Principal 
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cc: R. Sanoff, Esq. 


